OSP Integrated Risk Management Application (IRMA) Work Sheet

ﬁ
OSP Open Date:

ORBITAL SPACE PLANE

This OSP Risk Management Worksheet should be used to assist risk owners in identifying and documenting OSP

Concerns and Risks. Please use this worksheet to enter the following IRMA data:

Concern or Risk statement (Condition and Consequence), Likelihood, Consequence, Risk/Concern Description,
and the Risk Mitigation Plan. Worksheet directions are on the back of this form.

General and Detail Plan

Condition:

Consequence:

Risk Statement (Title):

Risk Description:

Impact/Consequence to OSP:

Risk Owner (RO):

Phone No. Initiative: Sub Initiative: Likelihood Cost Schedule

Technical

Safety

OSP Milestone(s) Affected:

Initiative Affected:

Closure/Acceptance Criteria:

Closure/Acceptance Rationale:

Current Status:

Mitigation Plan

Mitigation Plan Overview:

Mitigation
Task No.

Task Description

Initiative Individual ECD ACD Success Criteria
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ORBITAL SPACE PLANE

Open Date:

This OSP Risk Management Worksheet should be used to assist risk owners in identifying and documenting OSP
Concerns and Risks. Please use this worksheet to enter the following IRMA data:

Concern or Risk statement (Condition and Consequence), Likelihood, Consequence, Risk/Concern Description,
and the Risk Mitigation Plan. Worksheet directions are on the back of this form.

General and Detail Plan Terms Defined

Condition

A single phrase briefly describing current key circumstances, situations, etc. that are causing concern, doubt, anxiety, or uncertainty.

Consequence

A single phrase or sentence that describes the key, negative outcome(s) of the current conditions.

Risk Statement (Title)

The Risk Statement is a combination of the Condition statement and the Consequence Statement. It becomes the Risk Title.

Risk Description

This statement is a short paragraph that describes the risk and how it affects the OSP program

Impact/Consequences to OSP

This statement is a short paragraph that describes the Impact or consequences to the OSP program if the risk is allowed to occur.

Risk Owner

The name of the individual responsible for managing the risk.

Phone Number

The phone number of the individual responsible for managing the risk.

Initiative The Initiative is the OSP organization responsible for managing the risk.

Sub- Initiative The Sub-Initiative is the OSP team, workgroup or other organization that supports an OSP initiative and is responsible for managing the risk.
Likelihood The likelihood the situation or circumstances will occur in the OSP program.

Cost Cost is a Consequence value associated with a risk to the OSP program budget drivers.

Schedule Schedule is a Consequence value associated with a risk to the OSP program schedule drivers.

Technical Technical is a Consequence value associated with a risk to the OSP program technical drivers.

Safety Safety is a Consequence value associated with a risk to the OSP program safety drivers.

Closure Acceptance Criteria

Closure Acceptance Criteria provides detailed information on criteria necessary needed to close out the risk.

Closure Acceptance Rationale

Closure Rationale text box provides detailed information on rationale used to close out the risk.

Current Status

The Current Status provides details on the status of the risk.

Mitigation Plan Terms Defined

Mitigation Plan Overview

This statement is a short paragraph that describes the Mitigation Plan for the risk.

Mitigation Task No.

This number describes sequence of Mitigation Task action plan for mitigating the risk.

Task Description

This statement describes the Mitigation Task action plan for mitigating the risk.

Initiative The Initiative is the OSP organization responsible for managing the risk.

Individual The name of the individual responsible for accomplishing the Mitigation Task of this risk.
ECD Estimated Completion Date.

ACD Actual Completion Date.

Success Criteria

The minimum set of measures that establish the accomplishment of the Mitigation Task.
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